Request for City Council Committee Action
From the Department of Public Works

Date: December 4, 2012
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Subject: Amendment to Professional Service Contract C-31093 with Kimley-Horn

and Associates, Inc.
Recommendation:

Authorize City Officers to amend the termination date of the Professional Service
Contract C-31093 with Kimley-Horn and Associates, Inc. for the retiming of the traffic
signals located in South Minneapolis.

Previous Directives:

¢ Resolution 2011R-282, Council approved authorization of City officers to negotiate
and enter into a contract with Kimley-Horn and Associates, Inc. for retiming of traffic
signals located in south Minneapolis, authorization of City officials to execute the
agency agreement with the State of Minnesota Department of Transportation
allowing the state to act as the City’s agent in accepting federal funds, passage of
the accompanying resolution appointing the Commissioner of Transportation as the
City’s agent in accepting federal aid funds; and passage of the accompanying
resolution increasing the appropriation and revenue for the project.

e Resolution 2010R-599, 2011 Public Works Transportation Capital Improvement Fund
TRO10 (Traffic Management Systems)

¢ Resolution 2009R-587, 2010 Public Works Transportation Capital Improvement Fund
TRO10 (Traffic Management Systems)

Prepared by: Nickolas VanGunst, P.E., PTOE, Professional Engineer, 673-2172

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works
Presenters: Nickolas VanGunst, P.E., PTOE, Professional Engineer

Reviews

Permanent Review Committee (PRC): Approval NA Date

Civil Rights Affirmative Action Plan Approval NA Date

Policy Review Group (PRG): Approval NA Date




Financial Impact
Action within Department Budget

Community Impact
Neighborhood Natification: Not Applicable
City Goals: An appropriately designed and well maintained City infrastructure will
promote safe and efficient movement of our Police, Fire and Emergency units as well as
the safe and efficient movement of our residents and traveling public.

Preserve and enhance our natural and historic environment and promote a clean,
sustainable Minneapolis by preserving the ability to provide coordinated traffic flow thus
continuing to reduce CO and hydrocarbon production.

Comprehensive Plan: Not applicable

Zoning Code: Not applicable

Background/Supporting Information

In August of 2007, the City of Minneapolis submitted a number of applications for Federal
ISTEA funding to be available in 2011. The Congestion Mitigation Air Quality (CMAQ) grant
funding applications submitted by the Public Works Traffic and Parking Services were
successfully funded to retime all the traffic signals located in Minneapolis. The CMAQ goals for
these projects are to reduce vehicle delay and fuel consumption by developing and
implementing new traffic signal timing plans. The federal funding covers 80% of the project
costs with the remaining 20% coming from various sources. The funding for these projects was
identified in our five year Capital Improvement Project program. The total cost for this project is
$749,490.

The City hired Kimley-Horn and Associates, Inc. to complete the traffic signal retiming for the
south Minneapolis area. It was anticipated at the start of the project that new signal timing plans
would be implemented by the end of January, 2013. The project schedule was modified after
the start of the project to coincide with the installation of the new central traffic signal control
system. This approach will help reduce the humber of hours that would be spent going to each
traffic signal cabinet to implement the new signal timing plans. This approach also eliminates
the need to enter in new signal timing plans into the existing central traffic signal control system
that is being replaced.

It is anticipated that the signals in the south Minneapolis area will be under operation of the new
central traffic signal control system by late fall of 2013 and the new signal timing plans would be
installed shortly thereatfter.

Therefore, Public Works is requesting Council to authorize City officers to amend the
termination date of the Professional Service Contract C-31093 with Kimley-Horn and
Associates, Inc. for the retiming of the traffic signals located in the south Minneapolis area. The
termination date should be revised from 01/31/13 to 05/31/14.



